

POKER FLAT ISR OPERATIONS SCHEDULE FOR FEBRUARY 2012

	LST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15			
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24			
We	1-Feb																											
Th	2-Feb																											
Fr	3-Feb																											
Sa	4-Feb							Themis																				
Su	5-Feb							Themis																				
Mo	6-Feb							Themis																				
Tu	7-Feb							Themis																				
We	8-Feb							Themis																				
Th	9-Feb							Themis																				
Fr	10-Feb							Themis																				
Sa	11-Feb							Themis																				
Su	12-Feb							Themis																				
Mo	13-Feb																											
Tu	14-Feb																											
We	15-Feb																											
Th	16-Feb							MICA rocket support																				
Fr	17-Feb																											
Sa	18-Feb																											
Su	19-Feb																											
Mo	20-Feb																											
Tu	21-Feb	new moon																										
We	22-Feb																											
Th	23-Feb																											
Fr	24-Feb																											
Sa	25-Feb																											
Su	26-Feb																											
Mo	27-Feb																											
Tu	28-Feb																											
We	29-Feb																											
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24			
	AST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15			

POKER FLAT ISR OPERATIONS SCHEDULE FOR JANUARY 2012

	LST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
Su	1-Jan																								
Mo	2-Jan																								
Tu	3-Jan																								
We	4-Jan																								
Th	5-Jan																								
Fr	6-Jan																								
Sa	7-Jan																								
Su	8-Jan																								
Mo	9-Jan																								
Tu	10-Jan																								
We	11-Jan																								
Th	12-Jan																								
Fr	13-Jan																								
Sa	14-Jan																								
Su	15-Jan																								
Mo	16-Jan																								
Tu	17-Jan																								
We	18-Jan																								
Th	19-Jan																								
Fr	20-Jan																								
Sa	21-Jan																								
Su	22-Jan																								
Mo	23-Jan	new moon																							
Tu	24-Jan																								
We	25-Jan																								
Th	26-Jan																								
Fr	27-Jan																								
Sa	28-Jan																								
Su	29-Jan																								
Mo	30-Jan																								
Tu	31-Jan																								
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
	AST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15

Themis

PL Cal

background, low duty-cycle  
climatology mode with raw data samples

StratWarm World Days  
(10-day alert run)

Michell-NEIALs

PL Cal

POKER FLAT ISR OPERATIONS SCHEDULE FOR DECEMBER 2011

	LST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	
Th	1-Dec	World Day - synoptic																								
Fr	2-Dec	Themis																								
Sa	3-Dec																									
Su	4-Dec																									
Mo	5-Dec																									
Tu	6-Dec																									
We	7-Dec																									
Th	8-Dec																									
Fr	9-Dec																									
Sa	10-Dec																									
Su	11-Dec																									
Mo	12-Dec																									
Tu	13-Dec																									
We	14-Dec																									
Th	15-Dec																									
Fr	16-Dec																									
Sa	17-Dec																									
Su	18-Dec																									
Mo	19-Dec																									
Tu	20-Dec																									
We	21-Dec																									
Th	22-Dec																									
Fr	23-Dec																									
Sa	24-Dec	new moon																								
Su	25-Dec																									
Mo	26-Dec																									
Tu	27-Dec																									
We	28-Dec																									
Th	29-Dec																									
Fr	30-Dec																									
Sa	31-Dec																									
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	
	AST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	

background, low duty-cycle  
climatology mode with raw data samples



POKER FLAT ISR OPERATIONS SCHEDULE FOR NOVEMBER 2011

LST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	
UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	
Tu	1-Nov																								
We	2-Nov																								
Th	3-Nov																								
Fr	4-Nov																								
Sa	5-Nov																								
Su	6-Nov																								
Mo	7-Nov																								
Tu	8-Nov																								
We	9-Nov																								
Th	10-Nov																								
Fr	11-Nov																								
Sa	12-Nov																								
Su	13-Nov																								
Mo	14-Nov																								
Tu	15-Nov																								
We	16-Nov																								
Th	17-Nov																								
Fr	18-Nov																								
Sa	19-Nov																								
Su	20-Nov																								
Mo	21-Nov																								
Tu	22-Nov																								
We	23-Nov																								
Th	24-Nov																								
Fr	25-Nov	new moon																							
Sa	26-Nov																								
Su	27-Nov																								
Mo	28-Nov																								
Tu	29-Nov																								
We	30-Nov																								
Th	1-Dec																								
UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	
AST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	

POKER FLAT ISR OPERATIONS SCHEDULE FOR OCTOBER 2011

	LDT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
Sa	1-Oct																								
Su	2-Oct																								
Mo	3-Oct																								
Tu	4-Oct																								
We	5-Oct																								
Th	6-Oct																								
Fr	7-Oct																								
Sa	8-Oct																								
Su	9-Oct																								
Mo	10-Oct																								
Tu	11-Oct	MS Winds																							
We	12-Oct																								
Th	13-Oct																								
Fr	14-Oct																								
Sa	15-Oct																								
Su	16-Oct																								
Mo	17-Oct																								
Tu	18-Oct	background, with 26 beams - Semeter																							
We	19-Oct																								
Th	20-Oct																								
Fr	21-Oct																								
Sa	22-Oct																								
Su	23-Oct																								
Mo	24-Oct																								
Tu	25-Oct																								
We	26-Oct	new moon																							
Th	27-Oct																								
Fr	28-Oct																								
Sa	29-Oct																								
Su	30-Oct																								
Mo	31-Oct																								
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
	ADT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16

POKER FLAT ISR OPERATIONS SCHEDULE FOR SEPTEMBER 2011

	LDT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
Th	1-Sep																								
Fr	2-Sep																								
Sa	3-Sep																								
Su	4-Sep																								
Mo	5-Sep																								
Tu	6-Sep																								
We	7-Sep																								
Th	8-Sep																								
Fr	9-Sep																								
Sa	10-Sep																								
Su	11-Sep																								
Mo	12-Sep																								
Tu	13-Sep																								
We	14-Sep																								
Th	15-Sep																								
Fr	16-Sep																								
Sa	17-Sep																								
Su	18-Sep																								
Mo	19-Sep																								
Tu	20-Sep																								
We	21-Sep																								
Th	22-Sep																								
Fr	23-Sep																								
Sa	24-Sep																								
Su	25-Sep																								
Mo	26-Sep																								
Tu	27-Sep	new moon																							
We	28-Sep																								
Th	29-Sep																								
Fr	30-Sep																								
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
	ADT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16



POKER FLAT ISR OPERATIONS SCHEDULE FOR JULY 2011

	LDT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16						
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24						
Fr	1-Jul				↑			Themis																							
Sa	2-Jul							Themis																							
Su	3-Jul							Themis																							
Mo	4-Jul							Themis																							
Tu	5-Jul							Themis																							
We	6-Jul							Themis																							
Th	7-Jul							Themis																							
Fr	8-Jul							Themis																							
Sa	9-Jul	PMSE																													
Su	10-Jul	PMSE																													
Mo	11-Jul	PMSE																													
Tu	12-Jul	PMSE																													
We	13-Jul	PMSE																													
Th	14-Jul	MSWinds																													
Fr	15-Jul	MSWinds																													
Sa	16-Jul	MSWinds																													
Su	17-Jul	MSWinds																													
Mo	18-Jul	MSWinds																													
Tu	19-Jul	MSWinds																													
We	20-Jul	ISR school										Themis																			
Th	21-Jul	ISR school										Themis																			
Fr	22-Jul	ISR school										Themis																			
Sa	23-Jul	ISR school										Themis																			
Su	24-Jul	ISR school										Themis																			
Mo	25-Jul	ISR school										Themis																			
Tu	26-Jul	ISR school										Themis																			
We	27-Jul	ISR school										Themis																			
Th	28-Jul	ISR school										Themis																			
Fr	29-Jul	ISR school										Themis																			
Sa	30-Jul	ISR school										Themis																			
Su	31-Jul	ISR school										Themis																			
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24						
	ADT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16						

POKER FLAT ISR OPERATIONS SCHEDULE FOR JUNE 2011

	LDT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	
We	1-Jun					↑																				
Th	2-Jun																									
Fr	3-Jun																									
Sa	4-Jun																									
Su	5-Jun																									
Mo	6-Jun																									
Tu	7-Jun																									
We	8-Jun																									
Th	9-Jun																									
Fr	10-Jun																									
Sa	11-Jun																									
Su	12-Jun																									
Mo	13-Jun																									
Tu	14-Jun																									
We	15-Jun																									
Th	16-Jun																									
Fr	17-Jun																									
Sa	18-Jun																									
Su	19-Jun																									
Mo	20-Jun																									
Tu	21-Jun																									
We	22-Jun																									
Th	23-Jun																									
Fr	24-Jun																									
Sa	25-Jun																									
Su	26-Jun																									
Mo	27-Jun																									
Tu	28-Jun																									
We	29-Jun																									
Th	30-Jun																									
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	
	ADT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	

AIM overpasses to be added

background, low-duty cycle,  
climatology mode

PL Cal

cuspalert runs

Themis

MSWinds

Themis

PL Cal

PMSE

thin layers

POKER FLAT AMISR OPERATIONS SCHEDULE FOR MAY 2011

	LDT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16					
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24					
Su	1-May							Themis																						
Mo	2-May							Themis																						
Tu	3-May							Themis																						
We	4-May							Themis																						
Th	5-May							Themis																						
Fr	6-May							Themis																						
Sa	7-May							Themis																						
Su	8-May							Themis																						
Mo	9-May							Themis																	PL Cal					
Tu	10-May							Themis																						
We	11-May																													
Th	12-May																													
Fr	13-May																													
Sa	14-May																													
Su	15-May																													
Mo	16-May									Scott & Larsen																				
Tu	17-May	MS Winds																												
We	18-May																													
Th	19-May																													
Fr	20-May																													
Sa	21-May																													
Su	22-May																													
Mo	23-May																													
Tu	24-May	thin layers																												
We	25-May																													
Th	26-May																													
Fr	27-May																													
Sa	28-May																													
Su	29-May																													
Mo	30-May																													
Tu	31-May																													
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24					
	ADT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16					

cuspalert runs

POKER FLAT AMISR OPERATIONS SCHEDULE FOR APRIL 2011

	LDT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	
Fr	1-Apr								Kosch-optics								↑									
Sa	2-Apr																									
Su	3-Apr																									
Mo	4-Apr																									
Tu	5-Apr								Michell-NEIALs																	
We	6-Apr																									
Th	7-Apr																									
Fr	8-Apr																									
Sa	9-Apr																									
Su	10-Apr																									
Mo	11-Apr																									
Tu	12-Apr																									
We	13-Apr	MSWinds																								
Th	14-Apr																									
Fr	15-Apr																									
Sa	16-Apr																									
Su	17-Apr																									
Mo	18-Apr																									
Tu	19-Apr																									
We	20-Apr																									
Th	21-Apr																									
Fr	22-Apr																									
Sa	23-Apr																									
Su	24-Apr																									
Mo	25-Apr																									
Tu	26-Apr																									
We	27-Apr																									
Th	28-Apr																									
Fr	29-Apr																									
Sa	30-Apr																									
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	
	ADT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	

background, low-duty cycle,  
climatology mode

cuspalert  
runs

PLCal

POKER FLAT ISR OPERATIONS SCHEDULE FOR MARCH 2011

	LST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15								
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24								
Tu	1-Mar							Semeter - optics																									
We	2-Mar																																
Th	3-Mar																																
Fr	4-Mar																																
Sa	5-Mar																																
Su	6-Mar																																
Mo	7-Mar																																
Tu	8-Mar																																
We	9-Mar																																
Th	10-Mar																																
Fr	11-Mar																																
Sa	12-Mar																																
Su	13-Mar																																
Mo	14-Mar																																
Tu	15-Mar																																
We	16-Mar																																
Th	17-Mar																																
Fr	18-Mar																																
Sa	19-Mar																																
Su	20-Mar																																
Mo	21-Mar															World Days - meteors																	
Tu	22-Mar																																
We	23-Mar																																
Th	24-Mar																																
Fr	25-Mar							Kosch-optics																									
Sa	26-Mar																																
Su	27-Mar																																
Mo	28-Mar																																
Tu	29-Mar																																
We	30-Mar																																
Th	31-Mar																																
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24								
	AST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15								



POKER FLAT ISR OPERATIONS SCHEDULE FOR JANUARY 2011

	LST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
Sa	1-Jan																								
Su	2-Jan																								
Mo	3-Jan																								
Tu	4-Jan	new moon																							
We	5-Jan																								
Th	6-Jan																								
Fr	7-Jan																								
Sa	8-Jan																								
Su	9-Jan																								
Mo	10-Jan																								
Tu	11-Jan																								
We	12-Jan																								
Th	13-Jan																								
Fr	14-Jan																								
Sa	15-Jan																								
Su	16-Jan																								
Mo	17-Jan																								
Tu	18-Jan																								
We	19-Jan																								
Th	20-Jan																								
Fr	21-Jan																								
Sa	22-Jan																								
Su	23-Jan																								
Mo	24-Jan																								
Tu	25-Jan																								
We	26-Jan																								
Th	27-Jan																								
Fr	28-Jan																								
Sa	29-Jan																								
Su	30-Jan																								
Mo	31-Jan																								
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
	AST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15

RAX background mode
  RAX high-resolution mode

POKER FLAT ISR OPERATIONS SCHEDULE FOR DECEMBER 2010

	LST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15			
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24			
We	1-Dec	D Region -Fentzke																										
Th	2-Dec																											
Fr	3-Dec																											
Sa	4-Dec																											
Su	5-Dec	new moon																										
Mo	6-Dec																											
Tu	7-Dec																											
We	8-Dec	Topside World Days ( & Watkins-substorms / Nielsen-optics)																										
Th	9-Dec																											
Fr	10-Dec	Themis / Zou-MI Coupling / Watkins-substorms																										
Sa	11-Dec	Themis / Zou-MI Coupling / Watkins-substorms																										
Su	12-Dec	Themis / Zou-MI Coupling / Watkins-substorms																										
Mo	13-Dec																											
Tu	14-Dec	D Region - Fentzke																										
We	15-Dec																											
Th	16-Dec																											
Fr	17-Dec																											
Sa	18-Dec																											
Su	19-Dec																											
Mo	20-Dec	D Region - Fentzke																										
Tu	21-Dec																											
We	22-Dec																											
Th	23-Dec																											
Fr	24-Dec																											
Sa	25-Dec																											
Su	26-Dec																											
Mo	27-Dec	thin layers																										
Tu	28-Dec																											
We	29-Dec																											
Th	30-Dec																											
Fr	31-Dec																											
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24			
	AST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15			

cuspl alert runs

cuspl alert runs



POKER FLAT ISR OPERATIONS SCHEDULE FOR OCTOBER 2010

	LDT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16			
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24			
Fr	1-Oct							Themis															PL Cal					
Sa	2-Oct																		Cohen-HAARP									
Su	3-Oct										Michel-NEIALs																	
Mo	4-Oct																											
Tu	5-Oct		Cohen-HAARP														Synoptic World Day											
We	6-Oct	Synoptic World Day																										
Th	7-Oct	new moon																										
Fr	8-Oct										Michel-NEIALs																	
Sa	9-Oct																					Cohen-HAARP						
Su	10-Oct									Leyser-twisted beams																		
Mo	11-Oct																											
Tu	12-Oct																					Cohen-HAARP						
We	13-Oct																											
Th	14-Oct									Michel-NEIALs																		
Fr	15-Oct									Leyser-twisted beams																		
Sa	16-Oct																											
Su	17-Oct																											
Mo	18-Oct	thin layers																										
Tu	19-Oct						Koki-ST																					
We	20-Oct																											
Th	21-Oct																											
Fr	22-Oct	MSWinds																										
Sa	23-Oct																											
Su	24-Oct	Themis																										
Mo	25-Oct																											
Tu	26-Oct																											
We	27-Oct																											
Th	28-Oct																											
Fr	29-Oct																											
Sa	30-Oct																											
Su	31-Oct																											
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24			
	ADT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16			

POKER FLAT ISR OPERATIONS SCHEDULE FOR SEPTEMBER 2010

	LDT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
We	1-Sep																								
Th	2-Sep																								
Fr	3-Sep																								
Sa	4-Sep																								
Su	5-Sep																								
Mo	6-Sep																								
Tu	7-Sep																								
We	8-Sep	WD - Topside																							
Th	9-Sep																								
Fr	10-Sep																								
Sa	11-Sep																								
Su	12-Sep	thin layers																							
Mo	13-Sep																								
Tu	14-Sep																								
We	15-Sep																								
Th	16-Sep																								
Fr	17-Sep	MSWinds																							
Sa	18-Sep	Malhotra - meteors																							
Su	19-Sep																								
Mo	20-Sep																								
Tu	21-Sep																								
We	22-Sep																								
Th	23-Sep																								
Fr	24-Sep																								
Sa	25-Sep																								
Su	26-Sep																								
Mo	27-Sep																								
Tu	28-Sep																								
We	29-Sep																								
Th	30-Sep																								
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
	ADT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16

POKER FLAT ISR OPERATIONS SCHEDULE FOR AUGUST 2010

	LDT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	
Su	1-Aug										mt															
Mo	2-Aug	mt									mt															
Tu	3-Aug										mt															
We	4-Aug									mt																
Th	5-Aug									mt																
Fr	6-Aug									mt																
Sa	7-Aug									mt																
Su	8-Aug									mt																
Mo	9-Aug									mt																
Tu	10-Aug									mt																
We	11-Aug																									
Th	12-Aug										mt															
Fr	13-Aug	t									mt															
Sa	14-Aug	t									mt															
Su	15-Aug										mt															
Mo	16-Aug									mt																
Tu	17-Aug									mt																
We	18-Aug									mt																
Th	19-Aug									mt																
Fr	20-Aug																									
Sa	21-Aug																									
Su	22-Aug																									
Mo	23-Aug																									
Tu	24-Aug																									
We	25-Aug																									
Th	26-Aug																									
Fr	27-Aug																									
Sa	28-Aug																									
Su	29-Aug																									
Mo	30-Aug																									
Tu	31-Aug																									
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	
	ADT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	

POKER FLAT AMISR OPERATIONS SCHEDULE FOR JULY 2010

	LDT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	
Th	1-Jul																									
Fr	2-Jul																									
Sa	3-Jul																									
Su	4-Jul																									
Mo	5-Jul																									
Tu	6-Jul	Diego-meteor interferometry																								
We	7-Jul	maintenance upgrades & calibration																								
Th	8-Jul																									
Fr	9-Jul																									
Sa	10-Jul																									
Su	11-Jul																									
Mo	12-Jul																									
Tu	13-Jul																									
We	14-Jul																									
Th	15-Jul																									
Fr	16-Jul																									
Sa	17-Jul																									
Su	18-Jul																									
Mo	19-Jul																									
Tu	20-Jul																									
We	21-Jul	Rezy AGW			Cohen		Cohen																			
Th	22-Jul				Cohen																					
Fr	23-Jul				Cohen																					
Sa	24-Jul																									
Su	25-Jul																									
Mo	26-Jul																									
Tu	27-Jul																									
We	28-Jul	student02	student03	student04																						
Th	29-Jul																									
Fr	30-Jul																									
Sa	31-Jul																									
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	
	ADT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	

POKER FLAT AMISR OPERATIONS SCHEDULE FOR JUNE 2010

	LDT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16					
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24					
Tu	1-Jun							Themis																		cusp				
We	2-Jun							Themis																						
Th	3-Jun							Themis																						
Fr	4-Jun							Themis																						
Sa	5-Jun							Themis																						
Su	6-Jun							Themis																						
Mo	7-Jun							Themis																						
Tu	8-Jun							Themis																						
We	9-Jun							Themis																						
Th	10-Jun							Themis																						
Fr	11-Jun							Themis																						
Sa	12-Jun	thin layers																												
Su	13-Jun	MSWinds																												
Mo	14-Jun	Malhotra-meteors																												
Tu	15-Jun	Hasan-HAARP						Themis								WDays-Topside														
We	16-Jun	WDays-Topside																												
Th	17-Jun	WDays-Topside																												
Fr	18-Jun																													
Sa	19-Jun	Hasan-HAARP																												
Su	20-Jun	Hasan-HAARP																												
Mo	21-Jun	PMSE																												
Tu	22-Jun	Hasan-HAARP																												
We	23-Jun	Hasan-HAARP																												
Th	24-Jun	Hasan-HAARP																												
Fr	25-Jun	Hasan-HAARP						Themis																						
Sa	26-Jun	Hasan-HAARP						Themis																						
Su	27-Jun	Hasan-HAARP						Themis																						
Mo	28-Jun																													
Tu	29-Jun																													
We	30-Jun	PMSE																												
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24					
	ADT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16					

POKER FLAT ISR OPERATIONS SCHEDULE FOR MAY 2010

	LDT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16				
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24				
Sa	1-May							Themis - convection																					
Su	2-May							Themis - convection																					
Mo	3-May							Themis - convection																	PLCal				
Tu	4-May							Themis - convection																					
We	5-May																							cusp					
Th	6-May																												
Fr	7-May																												
Sa	8-May	MSWinds																											
Su	9-May							Themis - convection																					
Mo	10-May																												
Tu	11-May	Synoptic World Day																											
We	12-May																												
Th	13-May																												
Fr	14-May																												
Sa	15-May																												
Su	16-May																												
Mo	17-May																												
Tu	18-May							Themis - convection																					
We	19-May							Themis - convection																					
Th	20-May							Themis - convection																					
Fr	21-May																												
Sa	22-May																												
Su	23-May																												
Mo	24-May																												
Tu	25-May																												
We	26-May																												
Th	27-May																												
Fr	28-May	thin layers																											
Sa	29-May																												
Su	30-May	PMSE																											
Mo	31-May																												
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24				
	ADT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16				

POKER FLAT AMISR OPERATIONS SCHEDULE FOR APRIL 2010

	LDT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16			
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24			
Th	1-Apr																											
Fr	2-Apr																											
Sa	3-Apr																											
Su	4-Apr					Wilder & Themis - convection																						
Mo	5-Apr					Wilder & Themis - convection																						
Tu	6-Apr					Wilder & Themis - convection																						
We	7-Apr					Wilder & Themis - convection																						
Th	8-Apr					Wilder & Themis - convection																						
Fr	9-Apr																											
Sa	10-Apr																											
Su	11-Apr																											
Mo	12-Apr																											
Tu	13-Apr																											
We	14-Apr																											
Th	15-Apr																											
Fr	16-Apr																											
Sa	17-Apr																											
Su	18-Apr																											
Mo	19-Apr																											
Tu	20-Apr																											
We	21-Apr																											
Th	22-Apr																											
Fr	23-Apr																											
Sa	24-Apr																											
Su	25-Apr																											
Mo	26-Apr																											
Tu	27-Apr																											
We	28-Apr																											
Th	29-Apr																											
Fr	30-Apr																											
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24			
	ADT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16			

cuspalert runs

POKER FLAT AMISR OPERATIONS SCHEDULE FOR MARCH 2010

	LST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15								
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24								
Mo	1-Mar																																
Tu	2-Mar																					PL Cal											
We	3-Mar																																
Th	4-Mar																																
Fr	5-Mar	Malhotra - meteors																															
Sa	6-Mar																																
Su	7-Mar												meteor interferometry											cusp runs									
Mo	8-Mar								Michel-NEIALs																								
Tu	9-Mar															QP-TID World Days																	
We	10-Mar																																
Th	11-Mar																																
Fr	12-Mar												meteor interferometry																				
Sa	13-Mar								Semeter																								
Su	14-Mar								Michel																								
Mo	15-Mar								Semeter																								
Tu	16-Mar								Michel																								
We	17-Mar								Semeter																								
Th	18-Mar								Michel																								
Fr	19-Mar								Semeter																								
Sa	20-Mar																																
Su	21-Mar								Michel-NEIALs																								
Mo	22-Mar																																
Tu	23-Mar	MSWinds																															
We	24-Mar								Themis																	PL Cal							
Th	25-Mar	thin layers																															
Fr	26-Mar								Michel-NEIALs																								
Sa	27-Mar																																
Su	28-Mar								Themis																								
Mo	29-Mar																																
Tu	30-Mar																																
We	31-Mar																																
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24								
	AST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15								

POKER FLAT ISR OPERATIONS SCHEDULE FOR FEBRUARY 2010

	LST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	
Mo	1-Feb																									
Tu	2-Feb																									
We	3-Feb																									
Th	4-Feb																									
Fr	5-Feb																									
Sa	6-Feb																									
Su	7-Feb																									
Mo	8-Feb																									
Tu	9-Feb																									
We	10-Feb																									
Th	11-Feb																									
Fr	12-Feb																									
Sa	13-Feb																									
Su	14-Feb																									
Mo	15-Feb																									
Tu	16-Feb																									
We	17-Feb																									
Th	18-Feb																									
Fr	19-Feb																									
Sa	20-Feb																									
Su	21-Feb																									
Mo	22-Feb																									
Tu	23-Feb																									
We	24-Feb																									
Th	25-Feb																									
Fr	26-Feb																									
Sa	27-Feb																									
Su	28-Feb																									
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	
	AST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	

POKER FLAT AMISR OPERATIONS SCHEDULE FOR JANUARY 2010

	LST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15				
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24				
Fr	1-Jan								Hysell																				
Sa	2-Jan																												
Su	3-Jan																												
Mo	4-Jan																												
Tu	5-Jan																												
We	6-Jan																												
Th	7-Jan																												
Fr	8-Jan	Thin Layers																											
Sa	9-Jan																												
Su	10-Jan																												
Mo	11-Jan								NEIALS - Michell																				
Tu	12-Jan																												
We	13-Jan																												
Th	14-Jan	MS Winds																		Themis									
Fr	15-Jan	Themis																											
Sa	16-Jan																												
Su	17-Jan								Conde & Hecht																				
Mo	18-Jan	Themis																											
Tu	19-Jan	Themis																											
We	20-Jan	Themis																											
Th	21-Jan																												
Fr	22-Jan	StratWarm world day alert window (10-day run)																											
Sa	23-Jan																												
Su	24-Jan																												
Mo	25-Jan																												
Tu	26-Jan																												
We	27-Jan																												
Th	28-Jan																												
Fr	29-Jan																												
Sa	30-Jan																												
Su	31-Jan																												
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24				
	AST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15				

**POKER FLAT ISR OPERATIONS SCHEDULE FOR DECEMBER 2009**  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	LST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
Tu	1-Dec																								
We	2-Dec																								
Th	3-Dec																								
Fr	4-Dec																								
Sa	5-Dec																								
Su	6-Dec																								
Mo	7-Dec																								
Tu	8-Dec																								
We	9-Dec																								
Th	10-Dec																								
Fr	11-Dec																								
Sa	12-Dec																								
Su	13-Dec																								
Mo	14-Dec																								
Tu	15-Dec																								
We	16-Dec																								
Th	17-Dec																								
Fr	18-Dec																								
Sa	19-Dec																								
Su	20-Dec																								
Mo	21-Dec																								
Tu	22-Dec																								
We	23-Dec																								
Th	24-Dec																								
Fr	25-Dec																								
Sa	26-Dec																								
Su	27-Dec																								
Mo	28-Dec																								
Tu	29-Dec																								
We	30-Dec																								
Th	31-Dec																								
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
	AST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15

POKER FLAT AMISR OPERATIONS SCHEDULE FOR NOVEMBER 2009  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	LST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	
Su	1-Nov																									
Mo	2-Nov																									
Tu	3-Nov																									
We	4-Nov																									
Th	5-Nov																									
Fr	6-Nov																									
Sa	7-Nov																									
Su	8-Nov	flow bursts																								
Mo	9-Nov																									
Tu	10-Nov	flow bursts																								
We	11-Nov																									
Th	12-Nov	flow bursts																								
Fr	13-Nov	MSWinds																								
Sa	14-Nov																									
Su	15-Nov																									
Mo	16-Nov																									
Tu	17-Nov																									
We	18-Nov																									
Th	19-Nov																									
Fr	20-Nov																									
Sa	21-Nov																									
Su	22-Nov																									
Mo	23-Nov																									
Tu	24-Nov																									
We	25-Nov																									
Th	26-Nov																									
Fr	27-Nov	Thin Layers																								
Sa	28-Nov																									
Su	29-Nov																									
Mo	30-Nov																									
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	
	AST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	

cuspalert runs

**POKER FLAT AMISR OPERATIONS SCHEDULE FOR OCTOBER 2009**  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	LDT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
Th	1-Oct																								
Fr	2-Oct																								
Sa	3-Oct	MSWinds																							
Su	4-Oct																								
Mo	5-Oct	Thin Layers																							
Tu	6-Oct																								
We	7-Oct																								
Th	8-Oct																								
Fr	9-Oct																								
Sa	10-Oct																								
Su	11-Oct																								
Mo	12-Oct	flow bursts							NEIALs - Michell														flow bursts		
Tu	13-Oct	flow bursts																					flow bursts		
We	14-Oct	flow bursts																					flow bursts		
Th	15-Oct	flow bursts																					flow bursts		
Fr	16-Oct	flow bursts																					flow bursts		
Sa	17-Oct	flow bursts																					flow bursts		
Su	18-Oct	flow bursts																					flow bursts		
Mo	19-Oct																								
Tu	20-Oct																								
We	21-Oct																								
Th	22-Oct																								
Fr	23-Oct																								
Sa	24-Oct																								
Su	25-Oct	flow bursts							NEIALs - Michell														flow bursts		
Mo	26-Oct	flow bursts																					flow bursts		
Tu	27-Oct	flow bursts																					flow bursts		
We	28-Oct	flow bursts																					flow bursts		
Th	29-Oct	flow bursts																					flow bursts		
Fr	30-Oct	flow bursts																					flow bursts		
Sa	31-Oct	flow bursts																					flow bursts		
Th	29-Oct	ST - Chau																							
Fr	30-Oct																								
Sa	31-Oct																								
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
	ADT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16

**POKER FLAT AMISR OPERATIONS SCHEDULE FOR AUGUST 2009**  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	LDT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16																																									
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24																																									
Sa	1-Aug	Nicolls - PMSE																																																																
Su	2-Aug	Varney&Collins - PMSE																																																																
Mo	3-Aug																																																																	
Tu	4-Aug																									PL Cal																																								
We	5-Aug																																																																	
Th	6-Aug																									HAARP		cuspal alert runs																																						
Fr	7-Aug																									HAARP																																								
Sa	8-Aug																									HAARP																																								
Su	9-Aug																									HAARP																																								
Mo	10-Aug																									flow bursts																																								
Tu	11-Aug																									HAARP																																								
We	12-Aug																									HAARP																																								
Th	13-Aug																									HAARP																																								
Fr	14-Aug																									HAARP																																								
Sa	15-Aug																									HAARP																																								
Su	16-Aug																									MSWinds																																								
Mo	17-Aug	cuspal alert runs																																																																
Tu	18-Aug																									flow bursts																																								
We	19-Aug																									PL Cal																																								
Th	20-Aug																									flow bursts																																								
Fr	21-Aug																									THEMIS																																								
Sa	22-Aug																									THEMIS																																								
Su	23-Aug																																																																	
Mo	24-Aug																																																																	
Tu	25-Aug																																																																	
We	26-Aug																									Nicolls&CJH - thin layers																																								
Th	27-Aug																																																																	
Fr	28-Aug																																																																	
Sa	29-Aug																																																																	
Su	30-Aug																																																																	
Mo	31-Aug																																																																	
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24																																									
	ADT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16																																									

**POKER FLAT AMISR OPERATIONS SCHEDULE FOR JULY 2009**  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	LDT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
We	1-Jul																								
Th	2-Jul																								
Fr	3-Jul																								
Sa	4-Jul																								
Su	5-Jul																								
Mo	6-Jul																								
Tu	7-Jul																								
We	8-Jul																								
Th	9-Jul																								
Fr	10-Jul																								
Sa	11-Jul																								
Su	12-Jul																								
Mo	13-Jul																								
Tu	14-Jul																								
We	15-Jul																								
Th	16-Jul																								
Fr	17-Jul																								
Sa	18-Jul																								
Su	19-Jul																								
Mo	20-Jul																								
Tu	21-Jul																								
We	22-Jul																								
Th	23-Jul																								
Fr	24-Jul																								
Sa	25-Jul																								
Su	26-Jul																								
Mo	27-Jul																								
Tu	28-Jul																								
We	29-Jul																								
Th	30-Jul																								
Fr	31-Jul																								
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
	ADT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16

**POKER FLAT AMISR OPERATIONS SCHEDULE FOR JUNE 2009**  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	LDT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16		
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24		
Mo	1-Jun																										
Tu	2-Jun	Themis														PL Cal											
We	3-Jun	Themis																									
Th	4-Jun																										
Fr	5-Jun	thin layers (PMSE imaging mode)																									
Sa	6-Jun																										
Su	7-Jun																										
Mo	8-Jun																										
Tu	9-Jun															flow bursts											
We	10-Jun	Themis																									
Th	11-Jun															flow bursts											
Fr	12-Jun																										
Sa	13-Jun																										
Su	14-Jun	Nicolls - PMSE imaging																									
Mo	15-Jun																										
Tu	16-Jun	Nicolls - PMSE																									
We	17-Jun																			PL Cal							
Th	18-Jun																										
Fr	19-Jun																										
Sa	20-Jun																										
Su	21-Jun																										
Mo	22-Jun																	World Days - meteors									
Tu	23-Jun	World Days - meteors																World Days - PMSE (MSWinds23 mode)									
We	24-Jun	World Days - PMSE (MSWinds23 mode)																									
Th	25-Jun																										
Fr	26-Jun																										
Sa	27-Jun																										
Su	28-Jun																										
Mo	29-Jun																										
Tu	30-Jun																										
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24		
	ADT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16		

cuspalert runs

**POKER FLAT AMISR OPERATIONS SCHEDULE FOR MAY 2009**  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	LDT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16			
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24			
Fr	1-May																											
Sa	2-May	Nicolls&CJH - thin layers																										
Su	3-May																				PL Cal							
Mo	4-May																											
Tu	5-May																											
We	6-May	Themis																										
Th	7-May	Themis																										
Fr	8-May																											
Sa	9-May																											
Su	10-May	MSWinds																										
Mo	11-May																											
Tu	12-May																											
We	13-May	World Days - TIDs																										
Th	14-May	World Days - TIDs																										
Fr	15-May																											
Sa	16-May	Themis																										
Su	17-May																											
Mo	18-May																											
Tu	19-May																											
We	20-May																											
Th	21-May																											
Fr	22-May																											
Sa	23-May																											
Su	24-May	Themis																										
Mo	25-May	Themis																										
Tu	26-May																											
We	27-May																											
Th	28-May																											
Fr	29-May																											
Sa	30-May																											
Su	31-May																											
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24			
	ADT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16			





**POKER FLAT AMISR OPERATIONS SCHEDULE FOR FEBRUARY 2009**  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	LST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15				
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24				
Su	1-Feb	Nicolls&CJH - thin layers																											
Mo	2-Feb												Michell-NEIALs			PL Cal													
Tu	3-Feb												Geotail&THEMIS																
We	4-Feb												THEMIS			Michell-NEIALs													
Th	5-Feb												TID world days																
Fr	6-Feb																												
Sa	7-Feb												Geotail&THEMIS																
Su	8-Feb												THEMIS			Michell-NEIALs													
Mo	9-Feb												MSWinds																
Tu	10-Feb												THEMIS			Michell-NEIALs													
We	11-Feb												Geotail&THEMIS																
Th	12-Feb												CASCADES2			Michell-NEIALs			10-day StratWarm world day, month-long window										
Fr	13-Feb												ROCKET WINDOW			Geotail&THEMIS			cusp										
Sa	14-Feb															Michell-NEIALs													
Su	15-Feb															Geotail&THEMIS													
Mo	16-Feb															Michell-NEIALs													
Tu	17-Feb															Michell-NEIALs													
We	18-Feb															Geotail&THEMIS			PL Cal										
Th	19-Feb															Geotail&THEMIS													
Fr	20-Feb															Michell-NEIALs													
Sa	21-Feb															Michell-NEIALs													
Su	22-Feb															Geotail&THEMIS													
Mo	23-Feb															Geotail&THEMIS													
Tu	24-Feb																												
We	25-Feb	new moon														black aurora (window depends on rocket launches)													
Th	26-Feb																												
Fr	27-Feb															Geotail&THEMIS													
Sa	28-Feb																												
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24				
	AST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15				

**POKER FLAT AMISR OPERATIONS SCHEDULE FOR JANUARY 2009**  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	LST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
Th	1-Jan																								
Fr	2-Jan																								
Sa	3-Jan																								
Su	4-Jan																								
Mo	5-Jan																								
Tu	6-Jan																								
We	7-Jan																								
Th	8-Jan																								
Fr	9-Jan																								
Sa	10-Jan																								
Su	11-Jan																								
Mo	12-Jan																								
Tu	13-Jan																								
We	14-Jan																								
Th	15-Jan																								
Fr	16-Jan																								
Sa	17-Jan																								
Su	18-Jan																								
Mo	19-Jan																								
Tu	20-Jan																								
We	21-Jan																								
Th	22-Jan																								
Fr	23-Jan																								
Sa	24-Jan																								
Su	25-Jan																								
Mo	26-Jan	new moon																							
Tu	27-Jan																								
We	28-Jan																								
Th	29-Jan																								
Fr	30-Jan																								
Sa	31-Jan																								
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
	AST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15

**POKER FLAT AMISR OPERATIONS SCHEDULE FOR DECEMBER 2008**  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	LST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
Mo	1-Dec																								
Tu	2-Dec																								
We	3-Dec																								
Th	4-Dec	Nicolls&CJH - thin layers																							
Fr	5-Dec																								
Sa	6-Dec																								
Su	7-Dec																								
Mo	8-Dec																								
Tu	9-Dec																								
We	10-Dec																								
Th	11-Dec																								
Fr	12-Dec																								
Sa	13-Dec																								
Su	14-Dec	MSWinds																							
Mo	15-Dec																								
Tu	16-Dec																								
We	17-Dec																								
Th	18-Dec																								
Fr	19-Dec																								
Sa	20-Dec																								
Su	21-Dec																								
Mo	22-Dec																								
Tu	23-Dec																								
We	24-Dec																								
Th	25-Dec																								
Fr	26-Dec																								
Sa	27-Dec																								
Su	28-Dec																								
Mo	29-Dec																								
Tu	30-Dec																								
We	31-Dec																								
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
	AST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15

**POKER FLAT AMISR OPERATIONS SCHEDULE FOR NOVEMBER 2008**  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	LST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
Sa	1-Nov	MSWinds																							
Su	2-Nov																					PL Cal			
Mo	3-Nov																								
Tu	4-Nov																								
We	5-Nov																								
Th	6-Nov																								
Fr	7-Nov																								
Sa	8-Nov																								
Su	9-Nov																								
Mo	10-Nov																								
Tu	11-Nov											Geotail&THEMIS													
We	12-Nov																								
Th	13-Nov																								
Fr	14-Nov																								
Sa	15-Nov																								
Su	16-Nov																								
Mo	17-Nov											Nicolls&CJH - thin layers													
Tu	18-Nov																					PL Cal			
We	19-Nov																								
Th	20-Nov																								
Fr	21-Nov																								
Sa	22-Nov																								
Su	23-Nov																								
Mo	24-Nov																								
Tu	25-Nov																	WDays - synoptic							
We	26-Nov																								
Th	27-Nov																								
Fr	28-Nov																								
Sa	29-Nov																								
Su	30-Nov																								
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
	AST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15

**POKER FLAT AMISR OPERATIONS SCHEDULE FOR OCTOBER 2008**  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	LDT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
We	1-Oct	WDays - synoptic																							
Th	2-Oct																								
Fr	3-Oct																								
Sa	4-Oct																							cusps	
Su	5-Oct																								
Mo	6-Oct																								
Tu	7-Oct																								
We	8-Oct																								
Th	9-Oct	Nicolls&CJH - thin layers																							
Fr	10-Oct																								
Sa	11-Oct																								
Su	12-Oct																								
Mo	13-Oct																								
Tu	14-Oct	MSWinds																							
We	15-Oct																								
Th	16-Oct																								
Fr	17-Oct																								
Sa	18-Oct																								
Su	19-Oct																								
Mo	20-Oct																								
Tu	21-Oct																								
We	22-Oct																								
Th	23-Oct																								
Fr	24-Oct																								
Sa	25-Oct																								
Su	26-Oct																								
Mo	27-Oct																								
Tu	28-Oct																								
We	29-Oct	WDays - QPTIDs																							
Th	30-Oct																								
Fr	31-Oct																								
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
	ADT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16

POKER FLAT AMISR OPERATIONS SCHEDULE FOR SEPTEMBER 2008  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	LDT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
Mo	1-Sep																								
Tu	2-Sep																								
We	3-Sep																								
Th	4-Sep																								
Fr	5-Sep																								
Sa	6-Sep																								
Su	7-Sep																								
Mo	8-Sep																								
Tu	9-Sep																								
We	10-Sep																								
Th	11-Sep																								
Fr	12-Sep																								
Sa	13-Sep																								
Su	14-Sep																								
Mo	15-Sep																								
Tu	16-Sep																								
We	17-Sep																								
Th	18-Sep																								
Fr	19-Sep																								
Sa	20-Sep																								
Su	21-Sep																								
Mo	22-Sep																								
Tu	23-Sep																								
We	24-Sep																								
Th	25-Sep																								
Fr	26-Sep																								
Sa	27-Sep																								
Su	28-Sep																								
Mo	29-Sep																								
Tu	30-Sep																								
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
	ADT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16

**POKER FLAT AMISR OPERATIONS SCHEDULE FOR AUGUST 2008**  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	LDT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24								
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24																
Fr	1-Aug								Collins/Kelley PMSE																																
Sa	2-Aug																																								
Su	3-Aug							Geotail&THEMIS																																	
Mo	4-Aug														Janches-meteors																										
Tu	5-Aug																																								
We	6-Aug													Collins/Kelley PMSE																					cusps						
Th	7-Aug																																								
Fr	8-Aug							Geotail&THEMIS																																	
Sa	9-Aug																																								
Su	10-Aug																																								
Mo	11-Aug																																								
Tu	12-Aug																																								
We	13-Aug																																								
Th	14-Aug															Janches-meteors																				PL Cal					
Fr	15-Aug																																								
Sa	16-Aug																																								
Su	17-Aug	Nicolls&CJH - thin layers																																							
Mo	18-Aug																																		cusps						
Tu	19-Aug							Geotail&THEMIS																																	
We	20-Aug															Janches-meteors																									
Th	21-Aug																																								
Fr	22-Aug																																								
Sa	23-Aug																																								
Su	24-Aug	MSWinds																																							
Mo	25-Aug																																								
Tu	26-Aug															Janches-meteors																									
We	27-Aug																																								
Th	28-Aug																																			PL Cal					
Fr	29-Aug																																		cusps						
Sa	30-Aug																																								
Su	31-Aug																																								
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24																
	ADT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16																

**POKER FLAT AMISR OPERATIONS SCHEDULE FOR JULY 2008**  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	LDT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
Tu	1-Jul																								
We	2-Jul																								
Th	3-Jul	Nicolls&CJH - thin layers																							
Fr	4-Jul																								
Sa	5-Jul	MSWinds																							
Su	6-Jul																								
Mo	7-Jul																								
Tu	8-Jul																								
We	9-Jul	student01	student02	student03																					
Th	10-Jul																								
Fr	11-Jul	WDays - TEC Mapping																							
Sa	12-Jul																								
Su	13-Jul																								
Mo	14-Jul																								
Tu	15-Jul																								
We	16-Jul																								
Th	17-Jul																								
Fr	18-Jul																								
Sa	19-Jul																								
Su	20-Jul																								
Mo	21-Jul																								
Tu	22-Jul																								
We	23-Jul																								
Th	24-Jul																								
Fr	25-Jul																								
Sa	26-Jul																								
Su	27-Jul																								
Mo	28-Jul																								
Tu	29-Jul																								
We	30-Jul																								
Th	31-Jul																								
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
	ADT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16

**POKER FLAT AMISR OPERATIONS SCHEDULE FOR JUNE 2008**  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	LDT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
Su	1-Jun																								
Mo	2-Jun																							cusps	
Tu	3-Jun																								
We	4-Jun																								
Th	5-Jun																								
Fr	6-Jun																								
Sa	7-Jun																								
Su	8-Jun																								
Mo	9-Jun																								
Tu	10-Jun																								
We	11-Jun																								
Th	12-Jun																								
Fr	13-Jun																								
Sa	14-Jun																								
Su	15-Jun																								
Mo	16-Jun																								
Tu	17-Jun																								
We	18-Jun																								
Th	19-Jun																								
Fr	20-Jun																								
Sa	21-Jun																								
Su	22-Jun																								
Mo	23-Jun																								
Tu	24-Jun																								
We	25-Jun																								
Th	26-Jun																								
Fr	27-Jun																								
Sa	28-Jun																								
Su	29-Jun																								
Mo	30-Jun																								
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
	ADT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16

POKER FLAT AMISR OPERATIONS SCHEDULE FOR MAY 2008

NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	LDT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
Th	1-May																								
Fr	2-May																								
Sa	3-May																								
Su	4-May																								
Mo	5-May																								
Tu	6-May																								
We	7-May																								
Th	8-May																								
Fr	9-May																								
Sa	10-May																								
Su	11-May																								
Mo	12-May																								
Tu	13-May																								
We	14-May																								
Th	15-May																								
Fr	16-May																								
Sa	17-May																								
Su	18-May																								
Mo	19-May																								
Tu	20-May																								
We	21-May																								
Th	22-May																								
Fr	23-May																								
Sa	24-May																								
Su	25-May																								
Mo	26-May																								
Tu	27-May																								
We	28-May																								
Th	29-May																								
Fr	30-May																								
Sa	31-May																								
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
	ADT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16

**POKER FLAT AMISR OPERATIONS SCHEDULE FOR APRIL 2008**  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	LDT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	14-16	
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	
Tu	1-Apr	meteors																								
We	2-Apr	Geotail&THEMIS																								
Th	3-Apr												PL Cal													
Fr	4-Apr	Geotail&THEMIS																								
Sa	5-Apr																									
Su	6-Apr	new moon																								
Mo	7-Apr												cusp													
Tu	8-Apr	Geotail&THEMIS																								
We	9-Apr												WDays - QPTIDs													
Th	10-Apr												IPY													
Fr	11-Apr																									
Sa	12-Apr																									
Su	13-Apr																									
Mo	14-Apr	Geotail&THEMIS																								
Tu	15-Apr																									
We	16-Apr																									
Th	17-Apr	Geotail&THEMIS																								
Fr	18-Apr																									
Sa	19-Apr																									
Su	20-Apr	Nicolls&CJH - thin layers																								
Mo	21-Apr																									
Tu	22-Apr																									
We	23-Apr	MSWinds																								
Th	24-Apr																									
Fr	25-Apr	IPY																								
Sa	26-Apr																									
Su	27-Apr												PL Cal													
Mo	28-Apr																									
Tu	29-Apr	Nicolls - H+																								
We	30-Apr																									
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	
	ADT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	14-16	

POKER FLAT AMISR OPERATIONS SCHEDULE FOR MARCH 2008  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	LST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	
Sa	1-Mar												REIME													
Su	2-Mar																									
Mo	3-Mar																									
Tu	4-Mar																									
We	5-Mar																									
Th	6-Mar																									
Fr	7-Mar	new moon																								
Sa	8-Mar																									
Su	9-Mar																									
Mo	10-Mar																									
Tu	11-Mar																									
We	12-Mar																									
Th	13-Mar																									
Fr	14-Mar																									
Sa	15-Mar																									
Su	16-Mar																									
Mo	17-Mar																									
Tu	18-Mar																									
We	19-Mar																									
Th	20-Mar																									
Fr	21-Mar																									
Sa	22-Mar																									
Su	23-Mar																									
Mo	24-Mar																									
Tu	25-Mar																									
We	26-Mar																									
Th	27-Mar																									
Fr	28-Mar																									
Sa	29-Mar																									
Su	30-Mar																									
Mo	31-Mar																									
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	
	AST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	

**POKER FLAT AMISR OPERATIONS SCHEDULE FOR FEBRUARY 2008**  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	LST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
Fr	1-Feb	IPY																							
Sa	2-Feb																								
Su	3-Feb																								
Mo	4-Feb											Bristow													
Tu	5-Feb											REIME													
We	6-Feb																								
Th	7-Feb	new moon																							
Fr	8-Feb																								
Sa	9-Feb											Geotail&THEMIS													
Su	10-Feb																								
Mo	11-Feb																								
Tu	12-Feb																								
We	13-Feb																								
Th	14-Feb																								
Fr	15-Feb											IPY													
Sa	16-Feb											Nicolls&CJH - thin layers													
Su	17-Feb											Geotail&THEMIS													
Mo	18-Feb																								
Tu	19-Feb											Nicolls - H+													
We	20-Feb											REIME													
Th	21-Feb																								
Fr	22-Feb																								
Sa	23-Feb											MSWinds													
Su	24-Feb																								
Mo	25-Feb											REIME													
Tu	26-Feb																								
We	27-Feb											RM?													
Th	28-Feb											RM?													
Fr	29-Feb											IPY													
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
	AST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15

POKER FLAT AMISR OPERATIONS SCHEDULE FOR JANUARY 2008  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	LST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
Tu	1-Jan																								
We	2-Jan																								
Th	3-Jan																								
Fr	4-Jan																								
Sa	5-Jan																								
Su	6-Jan																								
Mo	7-Jan																								
Tu	8-Jan	new moon																							
We	9-Jan																								
Th	10-Jan																								
Fr	11-Jan																								
Sa	12-Jan																								
Su	13-Jan																								
Mo	14-Jan																								
Tu	15-Jan																								
We	16-Jan																								
Th	17-Jan																								
Fr	18-Jan																								
Sa	19-Jan																								
Su	20-Jan																								
Mo	21-Jan																								
Tu	22-Jan																								
We	23-Jan																								
Th	24-Jan																								
Fr	25-Jan																								
Sa	26-Jan																								
Su	27-Jan																								
Mo	28-Jan																								
Tu	29-Jan																								
We	30-Jan																								
Th	31-Jan																								
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
	AST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15

POKER FLAT AMISR OPERATIONS SCHEDULE FOR DECEMBER 2007  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	LST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
Sa	1-Dec	meteors																							
Su	2-Dec																								
Mo	3-Dec																								
Tu	4-Dec								LYR-optics				REIMEI												
We	5-Dec																								
Th	6-Dec																								
Fr	7-Dec																								
Sa	8-Dec																								
Su	9-Dec																								
Mo	10-Dec																								
Tu	11-Dec																								
We	12-Dec																								
Th	13-Dec																								
Fr	14-Dec																								
Sa	15-Dec																								
Su	16-Dec																								
Mo	17-Dec																								
Tu	18-Dec																								
We	19-Dec																								
Th	20-Dec																								
Fr	21-Dec																								
Sa	22-Dec																								
Su	23-Dec																								
Mo	24-Dec																								
Tu	25-Dec																								
We	26-Dec																								
Th	27-Dec																								
Fr	28-Dec																								
Sa	29-Dec																								
Su	30-Dec																								
Mo	31-Dec																								
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
	AST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15

POKER FLAT AMISR OPERATIONS SCHEDULE FOR NOVEMBER 2007  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	LST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	
Th	1-Nov	Nicolls&CJH - thin layers																								
Fr	2-Nov																									
Sa	3-Nov																									
Su	4-Nov																									
Mo	5-Nov																									
Tu	6-Nov																									
We	7-Nov																									
Th	8-Nov																									
Fr	9-Nov																									
Sa	10-Nov																									
Su	11-Nov																									
Mo	12-Nov																									
Tu	13-Nov																									
We	14-Nov																									
Th	15-Nov																									
Fr	16-Nov																									
Sa	17-Nov																									
Su	18-Nov																									
Mo	19-Nov																									
Tu	20-Nov																									
We	21-Nov																									
Th	22-Nov																									
Fr	23-Nov																									
Sa	24-Nov																									
Su	25-Nov																									
Mo	26-Nov																									
Tu	27-Nov	MSWinds																								
We	28-Nov																									
Th	29-Nov																									
Fr	30-Nov																									
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	
	AST	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	

**POKER FLAT AMISR OPERATIONS SCHEDULE FOR OCTOBER 2007**  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	UT	Local Daylight Time																							
	Date	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16
Mo	1-Oct																								
Tu	2-Oct																								
We	3-Oct																								
Th	4-Oct																								
Fr	5-Oct																								
Sa	6-Oct																								
Su	7-Oct																								
Mo	8-Oct																								
Tu	9-Oct																								
We	10-Oct																								
Th	11-Oct																								
Fr	12-Oct																								
Sa	13-Oct																								
Su	14-Oct																								
Mo	15-Oct																								
Tu	16-Oct																								
We	17-Oct																								
Th	18-Oct																								
Fr	19-Oct																								
Sa	20-Oct																								
Su	21-Oct																								
Mo	22-Oct																								
Tu	23-Oct																								
We	24-Oct																								
Th	25-Oct																								
Fr	26-Oct																								
Sa	27-Oct																								
Su	28-Oct																								
Mo	29-Oct																								
Tu	30-Oct																								
We	31-Oct																								
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24

maintenance and upgrades

IPY

Nicolls&CJH - thin layers

Nicolls&CJH - thin layers

Lyons

meteors

Nicolls - H+

IPY

POKER FLAT AMISR OPERATIONS SCHEDULE FOR SEPTEMBER 2007  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	LDT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	
Sa	1-Sep																									
Su	2-Sep																									
Mo	3-Sep																									
Tu	4-Sep																									
We	5-Sep																									
Th	6-Sep																									
Fr	7-Sep																									
Sa	8-Sep																									
Su	9-Sep																									
Mo	10-Sep																									
Tu	11-Sep																									
We	12-Sep																									
Th	13-Sep																									
Fr	14-Sep																									
Sa	15-Sep																									
Su	16-Sep																									
Mo	17-Sep																									
Tu	18-Sep																									
We	19-Sep																									
Th	20-Sep																									
Fr	21-Sep																									
Sa	22-Sep																									
Su	23-Sep																									
Mo	24-Sep																									
Tu	25-Sep																									
We	26-Sep																									
Th	27-Sep																									
Fr	28-Sep																									
Sa	29-Sep																									
Su	30-Sep																									
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	

maintenance and upgrades

POKER FLAT AMISR OPERATIONS SCHEDULE FOR AUGUST 2007  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	LDT	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16
We	1-Aug																								
Th	2-Aug																								
Fr	3-Aug																								
Sa	4-Aug																								
Su	5-Aug																								
Mo	6-Aug																								
Tu	7-Aug																								
We	8-Aug																								
Th	9-Aug																								
Fr	10-Aug																								
Sa	11-Aug																								
Su	12-Aug																								
Mo	13-Aug																								
Tu	14-Aug																								
We	15-Aug																								
Th	16-Aug																								
Fr	17-Aug																								
Sa	18-Aug																								
Su	19-Aug																								
Mo	20-Aug																								
Tu	21-Aug																								
We	22-Aug																								
Th	23-Aug																								
Fr	24-Aug																								
Sa	25-Aug																								
Su	26-Aug																								
Mo	27-Aug																								
Tu	28-Aug																								
We	29-Aug																								
Th	30-Aug																								
Fr	31-Aug																								
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24

Date is UT

8/16/2007, PFsched08.xls

**POKER FLAT AMISR OPERATIONS SCHEDULE FOR JULY 2007**  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24		
Su	1-Jul																										
Mo	2-Jul																										
Tu	3-Jul								GeoTAIL-Lyons																		
We	4-Jul																										
Th	5-Jul																		Nicolls - H+								
Fr	6-Jul	Thayer - Joule htg																			Nicolls - H+						
Sa	7-Jul																										
Su	8-Jul																										
Mo	9-Jul																										
Tu	10-Jul																										
We	11-Jul																										
Th	12-Jul																		Nicolls&CJH - thin layers								
Fr	13-Jul																										
Sa	14-Jul																										
Su	15-Jul																										
Mo	16-Jul																										
Tu	17-Jul																										
We	18-Jul																										
Th	19-Jul																						IPY-WDay				
Fr	20-Jul																										
Sa	21-Jul																										
Su	22-Jul																										
Mo	23-Jul																										
Tu	24-Jul			Nicolls&CJH - thin layers																							
We	25-Jul																										
Th	26-Jul																										
Fr	27-Jul							Taylor - PMSE					Kelley - PMSE														
Sa	28-Jul							Taylor - PMSE					Kelley - PMSE														
Su	29-Jul							Taylor - PMSE					Kelley - PMSE														
Mo	30-Jul	LST + 9hrs = UT							Taylor - PMSE					Kelley - PMSE													
Tu	31-Jul																										
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24		

POKER FLAT AMISR OPERATIONS SCHEDULE FOR JUNE 2007  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24			
Fr	1-Jun																											
Sa	2-Jun																											
Su	3-Jun																											
Mo	4-Jun																											
Tu	5-Jun				Nicolls&Heinselman																							
We	6-Jun																								HIPAS			
Th	7-Jun								Janches - AGW momentum flux																			
Fr	8-Jun																											
Sa	9-Jun																											
Su	10-Jun	Janches - AGW momentum flux																										
Mo	11-Jun																											
Tu	12-Jun	Nicolls&Heinselman																										
We	13-Jun																											
Th	14-Jun																											
Fr	15-Jun	Thayer - Joule htg																										
Sa	16-Jun																											
Su	17-Jun																											
Mo	18-Jun	meteors																										
Tu	19-Jun																											
We	20-Jun	World Day - synoptic																										
Th	21-Jun																											
Fr	22-Jun																											
Sa	23-Jun																											
Su	24-Jun																											
Mo	25-Jun																											
Tu	26-Jun																											
We	27-Jun																											
Th	28-Jun																											
Fr	29-Jun	LST + 9hrs = UT																										
Sa	30-Jun																											
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24			

POKER FLAT AMISR OPERATIONS SCHEDULE FOR MAY 2007

NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
Tu	1-May																	World Day - synoptic							
We	2-May																								
Th	3-May																								
Fr	4-May																								
Sa	5-May																								
Su	6-May																								
Mo	7-May																								
Tu	8-May																								
We	9-May																								
Th	10-May																								
Fr	11-May																								
Sa	12-May																								
Su	13-May																								
Mo	14-May																								
Tu	15-May																								
We	16-May																								
Th	17-May																								
Fr	18-May																								
Sa	19-May																								
Su	20-May																								
Mo	21-May																								
Tu	22-May																								
We	23-May																								
Th	24-May																								
Fr	25-May																								
Sa	26-May																								
Su	27-May																								
Mo	28-May																								
Tu	29-May																								
We	30-May																								
Th	31-May	LST + 9hrs = UT																							
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24

**POKER FLAT AMISR OPERATIONS SCHEDULE FOR APRIL 2007**  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
Su	1-Apr																								
Mo	2-Apr																								
Tu	3-Apr																								
We	4-Apr																								
Th	5-Apr																								
Fr	6-Apr																								
Sa	7-Apr																								
Su	8-Apr																								
Mo	9-Apr																								
Tu	10-Apr																								
We	11-Apr																								
Th	12-Apr																								
Fr	13-Apr																								
Sa	14-Apr																								
Su	15-Apr																								
Mo	16-Apr																								
Tu	17-Apr																								
We	18-Apr																								
Th	19-Apr																								
Fr	20-Apr																								
Sa	21-Apr																								
Su	22-Apr																								
Mo	23-Apr																								
Tu	24-Apr																								
We	25-Apr																								
Th	26-Apr																								
Fr	27-Apr																								
Sa	28-Apr																								
Su	29-Apr																								
Mo	30-Apr																								
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24

**POKER FLAT AMISR OPERATIONS SCHEDULE FOR MARCH 2007**  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
Th	1-Mar																								
Fr	2-Mar																								
Sa	3-Mar																								
Su	4-Mar																								
Mo	5-Mar																								
Tu	6-Mar																								
We	7-Mar																								
Th	8-Mar																								
Fr	9-Mar																								
Sa	10-Mar																								
Su	11-Mar																								
Mo	12-Mar																								
Tu	13-Mar																								
We	14-Mar																								
Th	15-Mar																								
Fr	16-Mar																								
Sa	17-Mar																								
Su	18-Mar																								
Mo	19-Mar																								
Tu	20-Mar																								
We	21-Mar																								
Th	22-Mar																								
Fr	23-Mar																								
Sa	24-Mar																								
Su	25-Mar																								
Mo	26-Mar																								
Tu	27-Mar																								
We	28-Mar																								
Th	29-Mar																								
Fr	30-Mar																								
Sa	31-Mar																								
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24

**POKER FLAT AMISR OPERATIONS SCHEDULE FOR FEBRUARY 2007**  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
Th	1-Feb																								
Fr	2-Feb																								
Sa	3-Feb																								
Su	4-Feb																								
Mo	5-Feb																								
Tu	6-Feb																								
We	7-Feb																								
Th	8-Feb																								
Fr	9-Feb																								
Sa	10-Feb																								
Su	11-Feb																								
Mo	12-Feb																								
Tu	13-Feb																								
We	14-Feb																								
Th	15-Feb																								
Fr	16-Feb																								
Sa	17-Feb																								
Su	18-Feb																								
Mo	19-Feb																								
Tu	20-Feb																								
We	21-Feb																								
Th	22-Feb																								
Fr	23-Feb																								
Sa	24-Feb																								
Su	25-Feb																								
Mo	26-Feb																								
Tu	27-Feb																								
We	28-Feb																								
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24

HEX II & CHARM

World Day - StratWarm  
10-day run

LST + 9hrs = UT

POKER FLAT AMISR OPERATIONS SCHEDULE FOR JANUARY 2007  
 NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24
Mo	1-Jan																								
Tu	2-Jan																								
We	3-Jan																								
Th	4-Jan																								
Fr	5-Jan																								
Sa	6-Jan																								
Su	7-Jan																								
Mo	8-Jan																								
Tu	9-Jan																								
We	10-Jan																								
Th	11-Jan																								
Fr	12-Jan																								
Sa	13-Jan																								
Su	14-Jan																								
Mo	15-Jan																								
Tu	16-Jan																								
We	17-Jan																								
Th	18-Jan																								
Fr	19-Jan																								
Sa	20-Jan																								
Su	21-Jan																								
Mo	22-Jan																								
Tu	23-Jan																								
We	24-Jan																								
Th	25-Jan																								
Fr	26-Jan																								
Sa	27-Jan																								
Su	28-Jan																								
Mo	29-Jan																								
Tu	30-Jan																								
We	31-Jan																								
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24